‘ Chicago Metropolitan CMAQ Program Summary - 2015 - 2018

Agency for Planning Includes obligations through June 8, 2015
TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
2015
11-12-0006 Algonquin Randall Rd Pedestrian Crossing from CONST $2,600,000 $90,000 T $2,510,000
Golden Eagle Dr to Stonegate Rd
ENG2/ROW in progress. Tgt. 4/2016 letting due to ROW.
09-14-0002 Aurora Station Blv Extension to IL 59 Commuter =~ CONST $1,506,000 $1,189,712 T $2,695,712 O $0
Parking Lot
Let April 24, 2015. 80% of low bid: 54,510,400. Bids rejected. Will be re-let.
CONST $1,506,000 $1,186,000 $2,692,000
01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover CONST $7,200,000 $70,400 T $7,270,400
Draft PS&E submitted 9/8/2014. Final Plans and Construction IPA estimated to be submitted to IDOT by 6/15/15 for August authorization and 11/2015 letting.
01-02-0030 CDOT CDOT-State/Lake-Loop El Station ENG2 $2,000,000 $2,000,000
Improvements (Green, Orange,Brown &
Purple)
Add'l 52M programmed in FFY16. FTA trasfer req. initiated 5/5/2015. Auth. aniticipated 8/2015, with phase start 9/2015.
01-05-0002 CDOT 41st St Bicycle-Pedestrian Bridge CONST $187,771 $187,771 T $0
No CONST funds currently programmed.
01-06-0005 CDOT Walk to Transit - Pedestrian ENG1 $188,000 $188,000
Improvements to Intersections near CTA
Rail Stations
Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT by 9/30/15. Phase sunsets 9/30/15, therefore will be deferred on that date. Funds will not be withdrawn.
01-06-0005 CDOT Walk to Transit - Pedestrian ENG2 $372,000 $372,000
Improvements to Intersections near CTA
Rail Stations
Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT by 9/30/15. Phase sunsets 9/30/15, therefore will be deferred on that date. Funds will not be withdrawn.
01-94-0045 CDOT Bike Parking IMP $1,520,000 $441,890 T $1,961,890

Plans and IMP IPA to go to IDOT by 9/30/15. Phase sunsets 9/30/15.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:13 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR IMP $23,360,000 $77,315 T $10,000,000 T $1,840,000 O $11,597,315
CYCLING/BIKE 2015 Plan Implementation
Anticipate approx. S10M to be authorized in FFY15.
03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av ROW $40,000 $13,300 T $26,700
Antic. Auth. 7/2015
03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av CONST $346,400 $346,400
Tgt. letting 11/6/2015; Funds currently in FFY16 in TIP.
03-96-0021 DuPage County DOT Elgin-O'Hare/Thorndale Av and 1-290 CONST $34,000,000 $3,099,760 O $29,207,571 O $1,692,669
Interchange
Item 196 3/6/15 letting. 80% of low bid: $29,207,992.
CONST $34,000,000 $3,099,760 $29,428,800 $1,471,440
08-12-0004 DuPage County DOT  55th St/CH 35 from Dunham Rd to ENG2 $104,000 $262,000 C $366,000 O $0
Clarendon Hills Rd and 55th St at Main St
Locally executed agreement to D1 4/7/2015. Expect July 2015 authorization.
ENG2 $104,000 $262,000 $366,000
08-12-0011 DuPage County DOT  DuPage Co Central Signal System - CONST $636,000 $596,800 T $1,232,800 O $0
Phase |
Tgt. letting 6/12/2015
CONST $636,000 $596,800 $1,232,800
02-12-0006 Evanston Dempster St from Fowler Av to Ridge Av ~ CONST $717,000 $238,000 C $716,800 O $238,200
Let 3/6/2015. Item 14. 80% of low bid: 5861,278.
CONST $717,000 $716,800 $200
02-14-0001 Evanston Dodge Av Protected Bike Lane from CONST $480,000 $480,000 O $0
Church St to Howard St
Let 4/24/2015. 80% of low bid: $759,695
08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch ENG2 $189,200 $189,200

Regional Trail

Agreement to Central Office 8/14/14. Phase 1 delayed due to variances. Antic. auth. 6/2015.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
08-14-0003 Glen Ellyn Glen Ellyn Signalized Pedestrian Crossing CONST $150,700 $150,720 O ($20)
Improvements
Let 4/24/15. 80% of low bid: 5218,851. To be re-let 1/15/2016.
CONST $150,700 $150,700
10-14-0003 Highland Park Robert McClory Bike Path from Roger CONST $77,800 $87,400 O ($9,600)
Williams Av to Roger Williams Av
Let 1/30/2015. Over-authorization needs to be resolved. Low bids 23.5% over estimate.
12-12-0002 Homer Glen Homer Glen Community Trail - South CONST $360,000 $360,000 O $0
Extension
Tgt. letting 6/12/15.
CONST $360,000 $360,000
02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and ROW $96,000 $160,000 T $160,000 O $96,000
Pfingsten Rd
Cost inc. amount approved 3/2014 was authorized 11/2014. Orig. programmed amount remains as balance. Needs resolution. Expected accomp. 9/2015.
03-12-0001 IDOT IL 68/E Dundee Rd at S Barrington Rd CONST $480,000 $146,000 T $448,000 O $178,000
Tgt. 4/24/15 Letting. 80% of low bid: $699,995.
CONST $480,000 $448,000 $32,000
03-12-0003 IDOT IL 62/Algonquin Rd at Barrington Rd CONST $400,000 $400,000
ROW authorized 7/2014. Tgt. letting 9/18/2015. Cost increase request pending for 6/25/15 PSC.
03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd ROW $160,000 $1,392,000 C $160,000 O $1,392,000
Cost. inc. approved 12/18/14. Auth. occurred 12/23/14. According to status update, phase is accomp. Follow-up on unauth. Balance needed.
03-12-0007 IDOT IL 68/Dundee Rd at North Wilke Rd CONST $320,000 $320,000 X $0
Combined with 03-12-0008.
03-12-0008 IDOT IL 68/Dundee Rd at Kennicott Av and N. CONST $280,000 $1,040,000 T $1,320,000
Willke Rd.
ROW authorized 7/2014. Tgt. letting 9/18/15. Cost increase pending 6/25/15 PSC.
03-12-0014 IDOT IL 68/Dundee Rd at McHenry CONST $800,000 $680,000 T $1,480,000

Rd/Wheeling Rd and IL 83/Elmhurst Rd
ROW authorized 5/2014 (with MPA 9/2014). Tgt. letting 9/18/15. Cost increase pending for 6/25/15 PSC.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:16 AM

Page 3 of 14



TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

03-12-0015 IDOT IL 68/Dundee Rd at IL 83 CONST $680,000 $680,000 X $0
Combined with 03-12-0014.

06-12-0002 IDOT IL 43/Harlem Av at 143rd St CONST $400,000 $364,000 C $129,600 O $534,400 O $100,000
Cost inc. approved 2/13/14. Authorized 11/14/14 with balance of $229K. Obligation remainder withdrawn 2/20/2015: $129,600. 80% of low bid: $615,410

06-12-0004 IDOT Pulaski Rd at 115th St CONST $680,000 $200,000 C $880,000
Increase was approved 10/2014. Tgt. letting 9/18/15.

06-12-0005 IDOT IL 43/Harlem Av at 151st St CONST $640,000 $128,000 C $768,000
Increase was approved 4/2014. Tgt. letting 7/31/15.

08-12-0007 IDOT IL 59 at IL 38 (north & south ramps) CONST $320,000 $320,000 T $0
Combined with 08-12-0013.

08-12-0013 IDOT IL 59 at IL 38 (north & south ramps) CONST $560,000 $320,000 T $880,000
Transfer (from 08-12-0007) approved 3/2014. Tgt. letting 7/31/15. Cost increase pending for 6/25/15 PSC.

09-10-0016 IDOT IL 47 at Plato Rd ROW $160,000 $160,000
Public support for roundabout option delayed DA. Tgt. auth. Jan 2016, accomp. 5/2017. Sunsets 9/30/2015. Deferral of this phase and construction phase should be considered.

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd ROW $160,000 $160,000 O $0
Antic. accomp. 12/2015.

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd ROW $160,000 $157,600 O $2,400
Expect accomp. 9/2015. Phase sunsets 9/30/2015. If not accomp. by sunset, construction funds should be considered for deferral.

12-12-0010 IDOT US 6/Southwest Hwy at Parker Rd CONST $2,400,000 $400,000 C $2,800,000
Increase approved 5/2013. ROW accom. Expected 8/2015. Tgt. letting 9/18/15.

13-14-0001 |EPA Chicago Area Green Fleet Grant Program IMP $1,000,000 $1,000,000 T $0

13-14-0002 |EPA Indiana Harbor Belt Railroad Locomotive IMP $3,066,000 $3,066,000 O $0

Fuel Conversion
09-06-0068 Kane County DOT Burlington Rd at IL 47 - Roundabout CONST $856,000 $1,000,000 C $8,000 U $1,848,000

ROW cleared 3/2015. Tgt. 9/18/2015 letting.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:17 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
09-12-0006 Kane County DOT Fabyan Pkwy/CH 8 at Kaneville Rd/CH 84 CONST $1,083,100 $1,081,647 O $1,453
Draft agreements to D1 3/13/15. Target 6/12/2015 letting.
CONST $1,083,100 $1,083,100
09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 ROW $280,000 $280,000
Anticipate auth. 9/2015 and accomp. 9/2016.
09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 ENG2 $356,000 $356,000 O $0
Expected accomp. 1/2016.
09-14-0003 Kane County DOT CAD Integration to Various PSAPs in IMP $386,400 $386,400 S $0
Kane County
Sponsor withdrew project 6/2015.
IMP $386,400 $386,400
09-14-0005 Kane County DOT Randall Rd Transit Infrastructure ENG2 $95,300 $95,300 S $0
Improvements
County utilizing local funds for this phase.
ENG2 $95,300 $95,300
10-08-0031 Lake County DOT Washington St/CH A22 at CN/Metra CONST $16,939,000 $16,939,000 O $0
Crossing
Let 11/21/14
11-96-0007 McHenry County BIKE FAC-MCHENRY CONSERVATION  CONST $419,200 $419,200

Conservation District

DISTRICT-WOODSTOCK CRYSTAL
LAKE BIKEWAY

Sunsets 9/30/2015. Pending request for 6/25 PSC to transfer S200K to ENG2 and defer S219K for construction, targeting 3/1/2017 letting.

18-14-0003

Metra

Install engine/generator set for hotel power  IMP

$4,000,000

$4,000,000
Expected auth/accomp 8/2015.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
17-12-0001 Pace I-90 Corridor Enhanced Markets ENG1 $1,000,000 $1,000,000 T $0
Funds transferred to const. phase 3/26/15.
17-12-0001 Pace 1-90 Corridor Enhanced Markets ENG2 $2,000,000 $2,000,000 T $0
Funds transferred to const. phase 3/26/15.
ENG2 $2,000,000 $2,000,000
17-12-0001 Pace 1-90 Corridor Enhanced Markets CONST $12,500,000 $15,500,000 T $28,000,000
Total project cost is 49,580,000 (3/26/15). Funds transferred from ENG and IMP 3/26/15.
CONST $12,500,000 $1,000,000 $13,500,000
17-12-0001 Pace I-90 Corridor Enhanced Markets IMP $12,500,000 $12,500,000 T $0
Transferred to CONST at 3/26/15 PSC.
IMP $12,500,000 $12,500,000
17-12-0002 Pace Regional Rideshare Program IMP $400,000 $400,000 O $0
FTA transfer complete. Grant approval pending.
17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 IMP $2,280,000 $2,280,000 O $0
FTA transfer complete. Grant approval pending.
17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 IMP $480,000 $480,000
In FFY16 in TIP - needs follow-up.
17-12-0004 Pace I-55 Corridor Market Enhancement IMP $719,250 $719,250 O $0
FTA transfer complete. Grant approval pending.
17-14-0001 Pace Pedestrian Infrastructure Improvements CONST $1,200,000 $1,200,000 O $0
along Pace Bus Routes
17-14-0003 Pace Milwaukee Av Arterial Rapid Transit ENG1 $409,745 $409,745 T $0
Project
Funds transfered to CONST 3/26/15.
ENG1 $409,745 $409,745
17-14-0003 Pace Milwaukee Av Arterial Rapid Transit CONST $9,178,288 $409,745 T $9,588,033
Project
Phase changed from IMP to CONST 3/26/15 and funds transferred from ENG1.
IMP $9,178,288 $9,178,288
*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:20 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $1,521,000 $1,521,000
127th St

Tgt. letting 3/4/2016. Reprogram in FFY 2016.

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses ENG2 $73,500 $71,444 O $2,056

06-14-0001 Palos Heights Palos Heights sidewalks to Pace Buses CONST $422,700 $422,700 O $0
Target 7/31/2015 letting. Transp. Com. approved schedule change with TIP Amend. 4/17/2015.

Previously programmed in FFY 2016 CONST $422,700 $422,700

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on ENG2 $8,586 $8,586 S $0
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on ~ CONST $94,454 $8,586 C $103,040
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

Tgt. letting 1/15/2016. Reprogram in FFY 2016.

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $2,505,000 $2,505,000 O $0
Homewood; Purchase CNG Refuse
Haulers

03-14-0005 Rolling Meadows Golf Rd (IL 58) from IL 53/1-290 to New CONST $853,500 $576,240 O $277,260

Wilke Rd Transit Access Improvements
Tgt. 7/31/15 letting.

CONST $853,500 $853,500

02-14-0002 Skokie Main St from Lincoln Av to McCormick Blv  CONST $424,000 $32,000 T $456,000 O $0
Let 3/6/2015. Item 172. 80% of low bid: 5425,634.

12-12-0003 Will County Bell Rd/CH 16 at 143rd St/CH 37 CONST $10,384,000 $10,384,000
Department of
Highways

Pre-finals complete but not submitted due to ROW issue. Tgt. letting 7/1/2017. Reprogram in FFY 17.

68 line items in 2015 totalling: $172,165,894 $24,656,448 $32,248,462 $68,830,284 $95,743,596

2016

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:21 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Withdrawals* Obligations* Balance
01-02-0030 CDOT CDOT-State/Lake-Loop El Station ENG2 $2,000,000 $2,000,000
Improvements (Green, Orange,Brown &
Purple)
Add'l 52M programmed in FFY15. Antic. auth. 6/2016.
01-06-0005 CDOT Walk to Transit - Pedestrian CONST $2,460,000 $2,460,000
Improvements to Intersections near CTA
Rail Stations
Will be deferred and funds withdrawn on 9/30/2015 due to ENG1/ENG2 sunset.
01-06-0005 CDOT Walk to Transit - Pedestrian IMP $100,000 $100,000
Improvements to Intersections near CTA
Rail Stations
Will be deferred on 9/30/2015 due to ENG1/ENG2 sunset.
01-12-0004 CDOT Chicago Area Alternative Fuel IMP $10,400,000 $10,400,000
Deployment Project, Phase 2
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR ENG $2,400,000 $2,400,000
CYCLING/BIKE 2015 Plan Implementation
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR ENG $3,466,000 $3,466,000
CYCLING/BIKE 2015 Plan Implementation
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR IMP $8,000,000 $8,000,000
CYCLING/BIKE 2015 Plan Implementation
02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie CONST $800,000 $800,000
Blvd (new limits E of I-94/Edens Expy to
W of IL 41/Skokie Blvd
Tgt. local letting 4/15/2016
03-11-0020 Cook County DOTH Lake Cook Rd at 3 |IBuffalo Grove Rd, CONST $2,974,000 $2,974,000
Weiland Rd and IL 83/McHenry Rd.
@ IL 83/McHenry Rd. Tgt. letting 1/2016
03-11-0020 Cook County DOTH Lake Cook Rd at 3 IBuffalo Grove Rd, CONST $4,185,000 $4,185,000
Weiland Rd and IL 83/McHenry Rd.
@ Weiland. Tgt. letting 1/2016
16-14-0001 CTA Bus Improvement, Purchase and Install IMP $4,056,000 $4,056,000
up to 32 Hybrid Engines on 60" Articulated
Buses
*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:22 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
08-12-0004 DuPage County DOT  55th St/CH 35 from Dunham Rd to ROW $148,000 $297,000 C $445,000
Clarendon Hills Rd and 55th St at Main St
Expect October 2015 authorization.
Previously programmed in FFY 2015 ROW $148,000 $297,000 $445,000
08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to CONST $1,120,000 $1,970,000 C $3,090,000
Clarendon Hills Rd and 55th St at Main St
Tgt. letting 9/1/2017. Reprogram in FFY 2017.
08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch  CONST $1,861,724 $1,861,724
Regional Trail
Tgt. 5/2016 authorization
12-12-0004 Frankfort St Francis Rd Multi-Use Trail CONST $118,000 $70,000 T $188,000
Tgt. letting 9/16/16.
02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and CONST $480,000 $640,000 T $1,120,000
Pfingsten Rd
Tgt. letting 9/18/15 . Schedule change pending for 6/25 PSC.
02-12-0005 IDOT IL 68/Dundee Rd at Pfingsten Rd CONST $640,000 $640,000 X $0
03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd CONST $1,200,000 $1,040,000 C $2,240,000
Tgt. letting 1/1/2016.
03-14-0004 IDOT Cumberland Circle Improvement at Golf ROW $80,000 $80,000
Rd/State St/Wolf Rd/Broadway St
Tgt. auth. 8/2015. Schedule change pending for 6/25 PSC.
08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av CONST $400,000 $296,000 C $696,000
Tgt. letting 1/2016.
09-10-0016 IDOT IL 47 at Plato Rd CONST $2,400,000 $2,400,000
Public support for roundabout option delayed DA. ROW sunsets 9/30/2015 and is targeting 1/2016 auth. Deferral of ROW and construction phases should be considered.
10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd CONST $2,000,000 $2,000,000
Tgt. 1/2016 letting.
10-14-0004 IDOT IL 120 at Hainesville Rd ROW $64,000 $212,000 C $276,000

Follow-up needed. May status updated indicated phase accomplished, but no dates or ID numbers provided.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd CONST $800,000 $400,000 C $1,200,000
ROW sunsets 9/30/2015. If not accomplished, construction funds will be deferred. Tgt. letting 1/2016.
13-12-0003 |EPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 |IEPA llinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 |EPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 |EPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-14-0001 IEPA Chicago Area Green Fleet Grant Program IMP $1,000,000 $1,000,000 T $0
13-14-0002 [EPA Indiana Harbor Belt Railroad Locomotive IMP $7,342,392 $7,342,392
Fuel Conversion
09-12-0011 Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 CONST $3,846,000 $3,846,000
09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from CONST $80,000 $80,000
Huntley Rd to Big Timber Rd
Tgt. letting 6/2016.
09-14-0004 Kane County DOT Randall Rd Adaptive Signal Control from IMP $750,700 $750,700
Huntley Rd to Big Timber Rd
Tgt. auth. 6/2016.
09-14-0005 Kane County DOT Randall Rd Transit Infrastructure CONST $1,240,000 $1,240,000
Improvements
Tgt. letting 6/2016.
09-96-0017 Kane County DOT Longmeadow Pkwy at Randall Rd CONST $767,600 $767,600
Tgt. letting 3/2016.
05-14-0001 LaGrange LaGrange Stone Av Metra Station Area CONST $308,100 $215,900 C $524,000

Pedestrian Access Improvements

Tgt. letting 8/2016. Est. DA 3/31/2015.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
10-14-0008 Lake County DOT IL 120/Belvidere Rd from IL 134/Main St CONST $1,837,000 $1,837,000
to US 45
Tgt. 11/6/2015 letting. Consider moving to FFY 2015.
07-03-0012 Lan-Oak Park District ~ Lansing Greenway Connection from CONST $323,014 $323,014
Grand lllinois Trail to Thorn Creek Trail
Tgt. letting 9/30/16. Sunsets 9/30/16.
04-14-0002 Maywood Maywood Train Station Facility CONST $990,000 $232,000 T $1,222,000
Potential for delay due to RR coordination (UP and Metra). Tgt. letting 9/16/16.
18-14-0001 Metra Purchase Components to Repower IMP $8,800,000 $8,800,000
F40PH/FA0PHM Locomotives
Tgt. auth. 7/2016
08-13-0014 Naperville Washington St from Warrenville Rd to CONST $102,000 $102,000
Royce Rd Adaptive Signal Control
Tgt. letting 6/10/2016.
08-13-0015 Naperville Washington St Corridor Centralized CONST $127,000 $127,000
Traffic Management System; Washington
St from Warrenville Rd to Royce Rd
Tgt. 9/18/15 letting. Schedule change request pending for 6/25 PSC.
04-13-0015 Oak Park Chicago Av at Lombard Av HAWK Signal CONST $136,000 $136,000
DA Est. 9/2015. Schedule change pending for 6/25 PSC. Tgt. letting 3/2016.
Previously programmed in FFY 2015 CONST $136,000 $136,000
17-12-0002 Pace Regional Rideshare Program IMP $400,000 $400,000
17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 IMP $1,132,800 $1,132,800
17-14-0001 Pace Pedestrian Infrastructure Improvements CONST $1,200,000 $1,200,000
along Pace Bus Routes
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL83to  ROW $40,000 $40,000
127th St
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $1,823,000 $1,823,000

127th St

Tgt. Sept. 2017 letting. Reprogram in FFY 17.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

07-14-0009 Park Forest Bicycle Lanes and Way-Finding Signs on IMP $5,000 $5,000
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $405,000 $405,000
Homewood; Purchase CNG Refuse
Haulers

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to ENG2 $32,000 $32,000
Golf Rd

02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross ~ CONST $428,000 $428,000
Point Rd

ROW in progress. Tgt. letting Jan 2016
Previously programmed in FFY 2015 CONST $428,000 $428,000

52 line items in 2016 totalling: $89,268,330 $5,372,900 $5,640,000 $89,001,230

2017

08-00-0020 Aurora Eola Rd from 83rd St/Montgomery Rd to CONST $4,080,000 $4,080,000
87th St

Targeting 11/6/15 or 1/15/16 letting. Schedule change request will be needed.

01-12-0004 CDOT Chicago Area Alternative Fuel IMP $10,400,000 $10,400,000
Deployment Project, Phase 2

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR IMP $5,600,000 $5,600,000
CYCLING/BIKE 2015 Plan Implementation

03-11-0020 Cook County DOTH Lake Cook Rd at 3 IBuffalo Grove Rd, CONST $5,113,000 $5,113,000
Weiland Rd and IL 83/McHenry Rd.

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 CONST $11,450,000 $11,450,000

03-14-0004 IDOT Cumberland Circle Improvement at Golf CONST $2,800,000 $2,800,000
Rd/State St/Wolf Rd/Broadway St

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive IMP $12,262,966 $12,262,966
Fuel Conversion

10-14-0009 Lake County DOT Waukegan Rd from Casimir Pulaski Drto  CONST $1,544,000 $1,544,000

Norman Dr South

County would like to construct sooner if funds available. Tgt. letting 11/6/2015. Consider moving to FFY 2015.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

11-03-0018 McHenry County DOT  Randall Rd at Algonquin Rd Intersection CONST $10,583,000 C $10,583,000
Improvement and Signal Interconnect

18-14-0002 Metra Repower F4A0PHM Locomotives ENG $160,000 $160,000

18-14-0002 Metra Repower F4A0PHM Locomotives IMP $3,840,000 $3,840,000

17-12-0001 Pace 1-90 Corridor Enhanced Markets IMP $10,360,350 $10,360,350

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $415,000 $415,000
Homewood; Purchase CNG Refuse
Haulers

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to CONST $446,000 $446,000
Golf Rd

02-14-0003 Skokie Church St Bike Lane from Linder Av to ENG2 $32,000 $32,000
McCormick Blv

15 line items in 2017 totalling: $79,086,316 $0 $79,086,316

2018

03-96-0021 Cook County DOTH Touhy Av and UPRR CONST $23,289,000 $23,289,000

10-14-0004 IDOT IL 120 at Hainesville Rd CONST $320,000 $208,000 C $528,000

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive IMP $11,586,750 $11,586,750
Fuel Conversion

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $421,000 $421,000
Homewood; Purchase CNG Refuse
Haulers

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $430,000 $430,000
Homewood; Purchase CNG Refuse
Haulers

02-14-0003 Skokie Church St Bike Lane from Linder Av to CONST $440,000 $440,000
McCormick Blv

6 line items in 2018 totalling: $36,486,750 $208,000 $36,694,750

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 6/19/2015 9:22:29 AM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
141 line items in 2015 - 2018 totalling: $377,007,290 $30,237,348 $37,888,462 $68,830,284 $300,525,892
Increase Codes Withdrawal Codes Obligation Codes
C - Committee C - Project Complete F - Final Voucher/FTA Grant Closed
| - Internal D - Phase Deferred M - Modified Project Agreement
R - Reinstated O - Obligation Remainder O - Obligated
T - Transfer S - Sponsor Request

T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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